

## CyborgHood - Enhancement #32

### Adapt Postman to use Librarian and MapMaker Bots

2010-04-05 20:11 - Marc Dequènes

<b>Status:</b> In Progress	<b>Start date:</b> 2010-04-05
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b> Marc Dequènes	<b>% Done:</b> 10%
<b>Category:</b> Bot :: Postman	<b>Estimated time:</b> 0:00 hour
<b>Target version:</b> 0.4.0	<b>Branch:</b>
<b>Patch Available:</b> No	<b>Help Needed:</b>
<b>Found in Versions:</b>	
<b>Confirmed:</b> No	
<b>Description</b>	
Support UNIX socket middleware backend only.	
<b>Related issues:</b>	
Blocked by CyborgHood - Enhancement #29: Preliminary LDAP Bot	<b>Resolved</b> 2010-04-05
Blocked by CyborgHood - Enhancement #31: Preliminary DNS Bot	<b>Resolved</b> 2010-04-05
Blocked by CyborgHood - Enhancement #197: Preliminary Order Bot	<b>In Progress</b> 2011-03-04

#### History

##### #1 - 2010-06-11 11:32 - Marc Dequènes

- Target version changed from 0.3.0 to 0.4.0

##### #2 - 2011-03-09 02:38 - Marc Dequènes

- Status changed from New to In Progress

- % Done changed from 0 to 10

Basic adaptations were made, but Clerk needs to be finished to continue.