

CyborgHood - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|-----|---------------|----------|----------|-------------------------------------------------------|---------------|------------------|-------------------------|
| 177 | Enhancement | Resolved | Normal | Rework component dependencies | Marc Dequènes | 2011-03-12 11:39 | Global :: Architecture |
| 101 | Enhancement | Resolved | Low | Rework the parameters management in the Order class | Marc Dequènes | 2010-06-19 20:06 | |
| 100 | Enhancement | Resolved | Normal | Support IMAP IDLE (RFC 2177) | Marc Dequènes | 2010-06-19 15:09 | |
| 34 | Enhancement | Resolved | Normal | Separate log for each Bot | Marc Dequènes | 2010-06-19 20:06 | Global :: Logging |
| 31 | Enhancement | Resolved | Normal | Preliminary DNS Bot | Marc Dequènes | 2011-03-04 00:27 | Bot :: MapMaker |
| 30 | Documentation | Resolved | Normal | Establish a Preliminary inter-bot discussion protocol | Marc Dequènes | 2011-03-04 00:23 | Middleware :: Protocol |
| 29 | Enhancement | Resolved | Normal | Preliminary LDAP Bot | Marc Dequènes | 2011-03-04 00:24 | Bot :: Librarian |
| 28 | Documentation | Resolved | Normal | Document Postman workflow | Marc Dequènes | 2010-04-08 04:03 | Bot :: Postman |
| 21 | Enhancement | Resolved | Normal | configuration defaults and schema checking | Marc Dequènes | 2010-06-20 17:22 | Global :: Configuration |
| 11 | Enhancement | Resolved | Normal | Code reorganization/rework #1 | Marc Dequènes | 2010-04-04 17:45 | |
| 10 | Enhancement | Resolved | Normal | Internationalization and Localization | Marc Dequènes | 2010-04-04 17:08 | Global :: l18n / L10n |
| 9 | Enhancement | Resolved | Normal | Installer | Marc Dequènes | 2009-04-20 04:03 | Global :: Build System |