

## CyborgHood - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
30	Documentation	Resolved	Normal	Establish a Preliminary inter-bot discussion protocol	Marc Dequènes	2011-03-04 00:23	Middleware :: Protocol
177	Enhancement	Resolved	Normal	Rework component dependencies	Marc Dequènes	2011-03-12 11:39	Global :: Architecture
276	Enhancement	New	Normal	Rework event management	Marc Dequènes	2012-01-15 01:44	Cyborg :: Tasks
32	Enhancement	In Progress	Normal	Adapt Postman to use Librarian and MapMaker Bots	Marc Dequènes	2011-03-09 02:38	Bot :: Postman
204	Enhancement	In Progress	Normal	Preliminary CLI Bot	Marc Dequènes	2011-03-15 01:22	Bot :: Messenger
31	Enhancement	Resolved	Normal	Preliminary DNS Bot	Marc Dequènes	2011-03-04 00:27	Bot :: MapMaker
29	Enhancement	Resolved	Normal	Preliminary LDAP Bot	Marc Dequènes	2011-03-04 00:24	Bot :: Librarian
197	Enhancement	In Progress	Normal	Preliminary Order Bot	Marc Dequènes	2011-03-12 11:14	Bot :: Clerk
277	Enhancement	New	Normal	Port to Ruby 1.9	Marc Dequènes	2012-01-15 01:45	