

## CyborgHood - Issues

| #   | Tracker       | Status      | Priority | Subject                                               | Assignee      | Updated          | Category               |
|-----|---------------|-------------|----------|-------------------------------------------------------|---------------|------------------|------------------------|
| 32  | Enhancement   | In Progress | Normal   | Adapt Postman to use Librarian and MapMaker Bots      | Marc Dequènes | 2011-03-09 02:38 | Bot :: Postman         |
| 30  | Documentation | Resolved    | Normal   | Establish a Preliminary inter-bot discussion protocol | Marc Dequènes | 2011-03-04 00:23 | Middleware :: Protocol |
| 277 | Enhancement   | New         | Normal   | Port to Ruby 1.9                                      | Marc Dequènes | 2012-01-15 01:45 |                        |
| 204 | Enhancement   | In Progress | Normal   | Preliminary CLI Bot                                   | Marc Dequènes | 2011-03-15 01:22 | Bot :: Messenger       |
| 31  | Enhancement   | Resolved    | Normal   | Preliminary DNS Bot                                   | Marc Dequènes | 2011-03-04 00:27 | Bot :: MapMaker        |
| 29  | Enhancement   | Resolved    | Normal   | Preliminary LDAP Bot                                  | Marc Dequènes | 2011-03-04 00:24 | Bot :: Librarian       |
| 197 | Enhancement   | In Progress | Normal   | Preliminary Order Bot                                 | Marc Dequènes | 2011-03-12 11:14 | Bot :: Clerk           |
| 177 | Enhancement   | Resolved    | Normal   | Rework component dependencies                         | Marc Dequènes | 2011-03-12 11:39 | Global :: Architecture |
| 276 | Enhancement   | New         | Normal   | Rework event management                               | Marc Dequènes | 2012-01-15 01:44 | Cyborg :: Tasks        |