

CyborgHood - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|-----|---------------|-------------|----------|---|---------------|------------------|------------------------|
| 30 | Documentation | Resolved | Normal | Establish a Preliminary inter-bot discussion protocol | Marc Dequènes | 2011-03-04 00:23 | Middleware :: Protocol |
| 29 | Enhancement | Resolved | Normal | Preliminary LDAP Bot | Marc Dequènes | 2011-03-04 00:24 | Bot :: Librarian |
| 31 | Enhancement | Resolved | Normal | Preliminary DNS Bot | Marc Dequènes | 2011-03-04 00:27 | Bot :: MapMaker |
| 32 | Enhancement | In Progress | Normal | Adapt Postman to use Librarian and MapMaker Bots | Marc Dequènes | 2011-03-09 02:38 | Bot :: Postman |
| 197 | Enhancement | In Progress | Normal | Preliminary Order Bot | Marc Dequènes | 2011-03-12 11:14 | Bot :: Clerk |
| 177 | Enhancement | Resolved | Normal | Rework component dependencies | Marc Dequènes | 2011-03-12 11:39 | Global :: Architecture |
| 204 | Enhancement | In Progress | Normal | Preliminary CLI Bot | Marc Dequènes | 2011-03-15 01:22 | Bot :: Messenger |
| 276 | Enhancement | New | Normal | Rework event management | Marc Dequènes | 2012-01-15 01:44 | Cyborg :: Tasks |
| 277 | Enhancement | New | Normal | Port to Ruby 1.9 | Marc Dequènes | 2012-01-15 01:45 | |