

## CyborgHood - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
11	Enhancement	Resolved	Normal	Code reorganization/rework #1	Marc Dequènes	2010-04-04 17:45	
21	Enhancement	Resolved	Normal	configuration defaults and schema checking	Marc Dequènes	2010-06-20 17:22	Global :: Configuration
9	Enhancement	Resolved	Normal	Installer	Marc Dequènes	2009-04-20 04:03	Global :: Build System
10	Enhancement	Resolved	Normal	Internationalization and Localization	Marc Dequènes	2010-04-04 17:08	Global :: I18n / L10n
31	Enhancement	Resolved	Normal	Preliminary DNS Bot	Marc Dequènes	2011-03-04 00:27	Bot :: MapMaker
29	Enhancement	Resolved	Normal	Preliminary LDAP Bot	Marc Dequènes	2011-03-04 00:24	Bot :: Librarian
177	Enhancement	Resolved	Normal	Rework component dependencies	Marc Dequènes	2011-03-12 11:39	Global :: Architecture
34	Enhancement	Resolved	Normal	Separate log for each Bot	Marc Dequènes	2010-06-19 20:06	Global :: Logging
100	Enhancement	Resolved	Normal	Support IMAP IDLE (RFC 2177)	Marc Dequènes	2010-06-19 15:09	
101	Enhancement	Resolved	Low	Rework the parameters management in the Order class	Marc Dequènes	2010-06-19 20:06	