

CyborgHood - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
277	Enhancement	New	Normal	Port to Ruby 1.9	Marc Dequènes	2012-01-15 01:45	
201	Enhancement	New	Normal	Auth/Tokens/Locator Bot	Marc Dequènes	2011-03-04 01:51	Bot :: Guard
178	Enhancement	New	Normal	Use LdapShadows backend in the Librarian Bot	Marc Dequènes	2010-10-31 19:16	Bot :: Librarian
202	Enhancement	New	Normal	Multiple services of the same type	Marc Dequènes	2011-03-04 20:05	Bot :: MapMaker
196	Enhancement	New	Normal	Zone edition	Marc Dequènes	2011-03-04 01:34	Bot :: MapMaker
130	Enhancement	New	Normal	Resource locking		2011-03-04 01:34	Cyborg :: Interface
129	Enhancement	New	Normal	Kick dead clients		2011-03-04 01:34	Cyborg :: Server
276	Enhancement	New	Normal	Rework event management	Marc Dequènes	2012-01-15 01:44	Cyborg :: Tasks
205	Enhancement	New	Normal	Finish component dependencies	Marc Dequènes	2011-03-12 11:38	Global :: Architecture
106	Enhancement	New	Normal	Test suite needed -- mail chain	Marc Dequènes	2011-03-04 01:37	Global :: Build System
198	Enhancement	New	Normal	Stick logs to "areas"	Marc Dequènes	2011-03-04 01:37	Global :: Logging
200	Enhancement	New	Normal	XMPP BE	Marc Dequènes	2011-03-04 01:45	Middleware :: XMPP BE
199	Enhancement	New	Normal	View personnal and services information	Marc Dequènes	2011-03-04 01:43	User :: Commands / Features
197	Enhancement	In Progress	Normal	Preliminary Order Bot	Marc Dequènes	2011-03-12 11:14	Bot :: Clerk
204	Enhancement	In Progress	Normal	Preliminary CLI Bot	Marc Dequènes	2011-03-15 01:22	Bot :: Messenger
32	Enhancement	In Progress	Normal	Adapt Postman to use Librarian and MapMaker Bots	Marc Dequènes	2011-03-09 02:38	Bot :: Postman
101	Enhancement	Resolved	Low	Rework the parameters management in the Order class	Marc Dequènes	2010-06-19 20:06	
100	Enhancement	Resolved	Normal	Support IMAP IDLE (RFC 2177)	Marc Dequènes	2010-06-19 15:09	
11	Enhancement	Resolved	Normal	Code reorganization/rework #1	Marc Dequènes	2010-04-04 17:45	
29	Enhancement	Resolved	Normal	Preliminary LDAP Bot	Marc Dequènes	2011-03-04 00:24	Bot :: Librarian
31	Enhancement	Resolved	Normal	Preliminary DNS Bot	Marc Dequènes	2011-03-04 00:27	Bot :: MapMaker
177	Enhancement	Resolved	Normal	Rework component dependencies	Marc Dequènes	2011-03-12 11:39	Global :: Architecture
9	Enhancement	Resolved	Normal	Installer	Marc Dequènes	2009-04-20 04:03	Global :: Build System
21	Enhancement	Resolved	Normal	configuration defaults and schema checking	Marc Dequènes	2010-06-20 17:22	Global :: Configuration
10	Enhancement	Resolved	Normal	Internationalization and Localization	Marc Dequènes	2010-04-04 17:08	Global :: I18n / L10n
34	Enhancement	Resolved	Normal	Separate log for each Bot	Marc Dequènes	2010-06-19 20:06	Global :: Logging